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TRANSFORMATION TIMELINE 
 
This timeline sets out a chronology for PSU’s transformation to cluster-based learning with 
open laboratories. The intent is to identify key elements and benchmarks. 
 
Fall ‘17 freshmen will be exposed to some of the cluster experience. The first class to fully 
experience integrated clusters will matriculate in Fall ‘19. 
 
SPRING ‘17 
ü Build upon strategic cluster momentum developed by integrated cluster guides   
ü Continue cluster project review process for AY18 and pilot external partnerships 
ü Continue implementation of AY17 cluster projects 
ü Engage community in Campus Forums on organizing, structure, curriculum, and finance 
ü Establish cluster homes for departments and programs by 4/30 and facilitate cross-
cluster connections  
ü Begin discussions on co-location of clusters, open lab build-outs, and facility renovations 
ü Initiate development of transitional administrative structure 
ü Begin to use external advisory boards to work with faculty and administration aligning 
curriculum with regional and 21st century needs, as well as sustainable models for job 
connections, partnerships and financial supports for programming 
ü Facilitate curriculum discussions to plan and initiate curricular enhancements 
ü Begin formation of cluster leadership teams 
ü Begin analysis of program fit, need, and return combined with URSA process data and 
external advisory board recommendations 
ü Launch the integrated clusters marketing plan, including external-focused website 
ü Air new integrated clusters digital and traditional advertisements for undergraduate and 
graduate programs 
ü Videotape new winter-based marketing video with cluster theme  
ü Announce fourth $1 million+ gift in the University’s history to support student 
scholarships and cluster-based educational leadership institute 
ü Engage alumni as hosts of student recruitment events in New Hampshire 
ü Conduct mini feasibility assessment of donor interest in and affinity for Stadium and 
Turf Fields, Strength and Conditioning Lab, and student scholarships; work closely with 
President’s Council as primary volunteer fundraisers 
 
 
Planning 
Document* 
Aug. 14, 2018 
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ü Build community communication plan, place local media advertisements 
ü Start planned giving program; hire a Director of Planned Giving 
 
SUMMER ‘17 
ü Initiate planned renovations and classroom modernization 
ü Create new open laboratories and facilitate co-location of clusters where minimal 
investment is required across campus 
ü Finalize and launch Merrill Place residence hall and conference center 
ü Begin conducting cluster leadership team training 
ü Replace cluster guide model with integrated cluster leadership team model   
ü Launch First Year Seminar Fellows Program 1.0 
ü Conduct inaugural one-day June Orientation sessions for all incoming students 
ü Conduct Panther Days for first-year students over five days 
ü Develop opportunities for global cluster project development between Universities 
ü Videotape new summer-based marketing video with cluster theme 
ü Build community communication plan; publish and distribute PSU Impact Report 
ü Buildout and launch Salesforce CRM Communities for student recruitment, retention, 
and alumni engagement 
ü Create and implement social media strategic plan including use of Social Studio 
application in Salesforce CRM; benchmark student, alumni, and donor engagement 
ü Reconstruct gallery space in preparation for design and renovation of open lab with 
multiple stations 
ü Begin Phase 2 renovation of Hyde Hall and design of Innovation & Entrepreneurship 
Cluster home and open laboratory spaces 
ü Setup a Presidential/Faculty/Staff transition leadership team 
ü Pilot cluster organization in at least 2 clusters 
 
FALL ‘17 
ü Welcome Class of ‘21 into clusters 
ü Pilot challenge-based First Year Seminar Phase 1 
ü Propose Electromechanical Technology & Robotics (EMTR) program 
ü Ideate and develop plan for integration of Centers (Center for Transformation, Center 
for Business and Community Partnerships, and Office of Sponsored Programs) 
ü Begin implementation of data management and analytical system for Academic Affairs 
ü Launch cluster leadership teams; department chairs remain 
ü Form and pilot implementation of discipline-based communities 
ü Continue planning for co-locating clusters 
ü Initiate development of a plan for curriculum changes such as unit-based scheduling 
ü Continue exploring the process of organizing the residential experience around clusters 
ü Implement a Peer Mentoring Program for first-year students 
ü Implement Faculty/Staff Mentoring Program for first-year students 
ü Develop Retention Team model identifying key stakeholders 
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ü Analyze academic program demand and environmental scan, phase one 
ü Enhance sophomore and junior search and support materials to introduce clusters 
ü Implement recommendations for major donor solicitations from mini feasibility 
assessment for fundraising campaigns for the Stadium and Turf Fields, Strength and 
Conditioning Lab, and student scholarships 
ü Continue implementation of community communication plan 
ü Publish and distribute annual PSU Impact Report 
ü Develop cluster-based alumni and donor volunteer engagement opportunities 
ü Start search processes for key administrative positions 
ü Hire necessary faculty for technology program development 
ü Presidential/Faculty/Staff transition leadership team active in cluster implementation 
 
SPRING ’18 
ü Implement event data management and analytical system for multiple programs and 
departments in coordination 
ü Solidify cluster leadership teams by outlining roles and responsibilities  
ü Pilot themed General Education modules  
ü Research and identify national K-12 schools that offer project based learning models for 
new student recruitment (EAB research in process)  
ü Identify degree programs to transition to programs with 4-credit courses 
ü Submit and review curriculum proposals from University Reinvention (URI) process 
o Analyze academic program demand and environmental scan, phase two (in process) 
ü Implement transitional administrative structure  
ü Move Student Success, PASS, and Residential Life to Speare Building 
o Evaluate existing international partnership MOU’s to determine ROI (in process) 
ü Design layout for the Arts & Technologies Cluster and open laboratory for electro-
mechanical and robotics, data visualization, and fabrication design; 4th floor of D&M 
ü Clarify roles and responsibilities of cluster leadership teams 
ü Implement plan for integration of Centers (Center for Environment, Center for Business 
and Community Partnerships, and Office of Sponsored Programs) 
o Identify opportunities for global cluster projects with newly established international 
University partnerships following new 2+2’s and MOU reviews (in process) 
ü Assess student experience in First Year Seminar Phase 1 
ü Ideate First Year Seminar Phase 2 
ü Refine team administrative structure including common job responsibilities  
ü Meet with CCSNH and local K-12 schools to create seamless path from high school to 
community college to PSU 
ü Launch Cluster Connect to enable faculty, student, and partner connections for projects, 
open labs, advice, and internship opportunities 
o Survey students’ reactions to clusters and open labs (surveyed through presentations, 
but no survey instrument) 
ü Develop integrated approach to academic and social experience in the residency halls 
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ü Develop open lab living-learning space in key residence halls and utilize the conference 
center for a common space 
ü Redefine Student Success Coach position and first year advising model 
ü Develop Provost’s Council comprised of cluster representatives  
o Hire a Student Programming Coordinator to develop an integrated model of  
student programming (search in process) 
ü Host a First-Year Recognition Event to celebrate open lab projects in First Year Seminar 
ü Evaluate recruitment activity with newly established International University 
partnerships  
ü Recruit leaders for at least one Alumni Chapter in DC, Chicago and/or Colorado 
ü Fine-tune and promote cluster-based alumni and donor volunteer engagement 
opportunities (ongoing) 
ü Implement recommendations for major donor solicitations from mini feasibility 
assessment for fundraising campaigns for the Stadium and Turf Fields, Strength and 
Conditioning Lab, and student scholarships 
 
SUMMER ’18 
ü Continue creating new open laboratories and co-location of clusters where minimal 
investment is required 
ü Renovate PE center as home for the Health & Human Enrichment Cluster 
ü Conduct check-ins and assess operating functions for administrative structure 
ü Evaluate integrated cluster projects and external partnerships 
o Develop first-year advising model that maps student’s four-year journey (in process) 
ü Launch First Year Seminar Fellows Program 2.0 
ü Launch Capstone Integration Fellows Program 1.0 
o Hire a Director of Career Services (search in process) 
ü Review and prioritize proposals from University Reinvention (URI) process 
ü Submit interim NEASC Report 
ü Recruit alumni for first-year mentoring program (ongoing) 
ü Engage alumni in development of strategic career center planning (in process) 
ü Refine cluster leadership teams and continued training 
ü Open one-stop-shop resources for students in Speare Building 
ü Enhance retention campaign for incoming first-year students; refine messaging with 
Admissions and Panther Days (orientation) 
ü Implement recommendations for major donor solicitations from mini feasibility 
assessment for fundraising campaigns for the Stadium and Turf Fields, Strength and 
Conditioning Lab, and student scholarship 
ü Start summer programming at the Conference Center 
ü Conceptualize design of open lab spaces on 3rd floor of D&M  
ü Develop and deliver a project-based design process pedagogy institute 
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FALL ‘18 
o Welcome Class of ‘22 into clusters 
o Run remaining departments and clusters in parallel 
o Transition to discipline-based communities within clusters 
o Implement challenge-based First Year Seminar Phase 2 
o Develop program outcomes and plan for implementation 
o Move Health & Human Enrichment Cluster faculty into PE center 
o Plan for Fall ‘19 full cluster experience 
o Begin implementation of prioritize proposals from University Reinvention (URI) process 
o Expand integrated cluster projects and external partnerships 
o Develop strategy for external partnerships and sustainable funding for projects 
o Pilot themed modules for General Education Phase 1 and micro-credentialing 
o Launch approved degree programs with 4-credit courses 
o Ideate, research, and develop plan for new multidisciplinary programs among clusters 
for undergraduate and graduate programs 
o Implement Phase 1 of a Cluster-Based Integrated Living Learning Community 
o Implement Student Success Coaches associated with each cluster 
o Develop a restorative justice model in conduct cases 
o Implement enhanced First-Year Mentoring Program with alumni (PeopleGrove) 
o Launch at least one of the DC, Chicago and/or Colorado Alumni Chapter(s)  
o Fine-tune and promote cluster-based alumni and donor volunteer engagement 
opportunities  
o Build a Career Development program with the leadership of the new Director that 
integrates with Clusters, Open Labs, and Cambridge Living/Learning Model 
o Implement recommendations for major donor solicitations from mini feasibility 
assessment for fundraising campaigns for the Stadium and Turf Fields, Strength and 
Conditioning Lab, and student scholarships 
o Begin implementation of the Electro-Mechanical and Robotics; Data Visualization; and 
Cybersecurity programs 
 
SPRING ‘19 
o Complete transition from departments to discipline-based communities and clusters 
o Assess themed modules for General Education Phase 1  
o Pilot General Education Capstone Integration Course Phase 1 
o Schedule fall classes using unit-based scheduling 
o Assess student experience in First Year Seminar Phase 2 
o Assess and refine process for unit-based scheduling 
o Develop marketing plan for graduate enrollment based on finalized enrollment plan 
o Continue implementation of proposals from University Reinvention (URI) process 
o Implement plan for growing external partnerships and sustainable funding for projects 
o Propose and market new interdisciplinary programs among clusters for undergraduate 
and graduate programs 
  
*subject to change as we learn together 
 
Green: Actions that have been adjusted 
ü : Completed Actions 
6 
o Assess Peer Mentoring Program for first-year students 
o Evaluate Phase 1 of a Cluster-Based Integrated Living Learning Community 
o Develop model for faculty link with residence halls and student programming 
o Evaluate First-Year Mentoring program with alumni 
o Create an auditing system of junior students that is automatic  
o Evaluate applicant pool generation from identified Project Based Learning schools for 
year 2 
o Fine-tune and promote cluster-based alumni and donor volunteer engagement 
opportunities  
o Implement recommendations for major donor solicitations from mini feasibility 
assessment for fundraising campaigns for the Stadium and Turf Fields, Strength and 
Conditioning Lab, and student scholarships 
 
SUMMER ‘19 
o Complete build out of 12 open laboratories and co-locate clusters 
o Depart from departmental structure 
o Open discussions with identified Project Based Learning schools to begin new student 
recruitment activities 
o Build and renovate the Arts & Technologies Cluster home and associated open 
laboratory in the D&M building 
o Complete cluster administrative structure integration 
o Assess General Education Capstone Integration Course Phase 1 
o Complete Project Based Learning school integration into Plymouth’s recruitment 
strategy for primary, secondary, and tertiary markets 
o Organize honors/creative scholars placement in residence halls 
o Assess ROI of marketing and advertising campaign, as of June 30, in student conversions 
(inquiry, tours, and admission applications); revise FY20 ad placement and content 
o Review progress toward fundraising goals; refine approaches to major donor 
solicitations as needed 
o Begin phased implementation of program analysis, fit, and need recommendations 
o Expand summer programming at Conference Center 
o Implement  First-Year Mentoring program changes for incoming class 
 
FALL ‘19 
o Welcome Class of ‘23, first class to have full cluster experience 
o Implement themed modules for General Education Phase 2  
o Implement micro-credentialing in General Education 
o Implement challenge-based First Year Seminar Phase 3 
o Implement Phase 2 of a Cluster-Based Integrated Living Learning Community 
o Implement unit-based scheduling 
o Evaluate and expand plan for integrated cluster projects and external partnerships 
o Launch new interdisciplinary programs among clusters 
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o Continue to ideate, research, and develop plan for new interdisciplinary programs 
among clusters for undergraduate and graduate programs 
o Develop a comprehensive parent communication model over a four-year cycle 
o Implement restorative justice model in conduct cases 
o Launch at least one of the DC, Chicago and/or Colorado Alumni Chapter(s)  
o Launch Electro-Mechanical and Robotics Program 
o Launch second year of First-Year Mentoring program with alumni 
 
SPRING ‘20 
o Launch General Education Capstone Integration Course Phase 2 
o Implement plan for growing external partnerships and sustainable funding for projects 
o Continue to propose and market new interdisciplinary programs among clusters for 
undergraduate and graduate programs 
o Assess themed modules for General Education Phase 2  
o Assess and iterate engagement of discipline-based communities within clusters 
o Organize each club and organization with cluster-based experience 
o Fine-tune and promote cluster-based alumni and donor volunteer engagement 
opportunities  
 
SUMMER ‘20 
o Evaluate Phase 2 of a Cluster-Based Integrated Living Learning Community 
o Evaluate needed renovations or enhancement for open labs on campus 
o Evaluate needed improvements within co-location of clusters on campus 
o Assess General Education Capstone Integration Course Phase 2 
o Review progress toward fundraising goals; refine approaches to major donor 
solicitations as needed 
o Build production studio space 
o Begin Phase 3 of build out and renovation of Hyde Hall as Innovation & 
Entrepreneurship Cluster home 
o Continue to work towards being an economics hub for the North Country and Lakes 
Region tying in Arts & Technologies, Innovation & Entrepreneurship, Center for Business 
and Community Partnerships, and Enterprise Center to regional business parks 
 
FALL ‘20 
o Fine-tune themed modules for General Education  
o Fine-tune challenge-based First Year Seminar 
o Launch new interdisciplinary programs among clusters 
o Continue to ideate, research, and develop plan for new interdisciplinary programs 
among clusters for undergraduate and graduate programs 
o Fine-tune Cluster-Based Integrated Living Learning Community 
o Implement parent communication system and cycle 
o Develop proactive off-campus community model for off-campus students 
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o Launch at least one of the DC, Chicago and/or Colorado Alumni Chapter(s)  
o Launch Data Visualization/Analysis and Cybersecurity Programs 
 
SPRING ‘21 
o Graduate first class with partial cluster experience 
o Evaluate and retire remnants of previous system 
o Continue to propose and market new interdisciplinary programs among clusters for 
undergraduate and graduate programs 
o Fine-tune General Education Capstone Integration Course 
o Systematize student informational systems to create a cohesive model for retention 
o Fine-tune and promote cluster-based alumni and donor volunteer engagement 
opportunities  
o Review and refine NEASC assessment models across campus 
 
SUMMER ‘21 
o Fine-tune micro-credentialing in General Education 
o Implement needed renovations or enhancement for open labs on campus 
o Implement needed improvements within co-location of clusters on campus 
o Assess ROI of marketing and advertising campaign, as of June 30, in student conversions 
(inquiry, tours, and admission applications); revise FY22 ad placement and content 
o Review progress toward fundraising goals; refine approaches to major donor 
solicitations as needed 
o Combine career and advising to create robust center that works with business partners  
 
FALL ‘21 
o Fine-tune themed modules for General Education 
o Continue to launch new interdisciplinary programs among clusters 
o Assess and document needs for classroom modernization on campus 
o Create underperforming student contract system aligned with professional advisor 
o Develop graduate program for an MS in Arts and Technology 
 
SPRING ‘22 
o Fine-tune General Education Capstone Integration Course 
o Fine-tune and promote cluster-based alumni and donor volunteer engagement 
opportunities  
 
SUMMER ‘22 
o Invest in classroom modernization for Hyde Hall, Highland Hall and Draper Maynard 
o Review progress toward fundraising goals; refine approaches to major donor 
solicitations as needed 
o Invest in upgrading facilities for full conversion to cluster-based spaces, open 
laboratories, and residence halls 
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FALL ‘22 
o Evaluate retention efforts for graduating first class to have the full cluster experience  
o Develop graduate program in Nursing 
 
SPRING ‘23 
o Invest in classroom modernization for Hyde Hall, Memorial and Draper Maynard 
o Graduate first class with full cluster experience 
o Survey first class with full cluster experience 
o Fine-tune and promote cluster-based alumni and donor volunteer engagement 
opportunities  
 
FALL ‘24  
o Fully integrated and fine-tuned model 
o Full implementation with continuous improvement 
 
